

The Files - RD-125, T.O. 7

17 March 1959

[REDACTED]

Telecon Report - Delivery Schedule for Production RR/D-11's

This date a telephone call was received from [REDACTED]  
of [REDACTED] provided the following delivery  
schedule for production RR/D-11 receivers:

100 Units	7 Month	5 Units
	8 Month	10 Units
	9 Month	15 units
	10-12 Month	20 Units
	13 Month	10 Units
200 Units	7 Month	10 Units
	8 Month	15 Units
	9 Month	25 Units
	10-14 Month	30 Units

[REDACTED]

Distribution:

R&D Subject File  
Monthly Report (2)  
R&D Lab  
OC-T/CT-OR  
EP Chrono

OC-E/R&D-EP/WNH:wlj

(17 March 1959)